78615 W. Bryn Mawr Avenue, Chicago, Hiinois 50631
Telephone: 7733809933 Facsimile: 7733806421

CONESTOGA-ROVERS
& ASSOCIATES
January 6, 2011 Reference No. 034891
Mr. William J. Ryan VIA E-MAIL
United States Environmental AND
Protection Agency REGULAR MAIL

Rewinn v
’*fwstjackson Boulevard (SR-5})

C1 ucago, i {Hinois 60604-3590

Dear Mr. Ryan:
Re: Quarterly Progress Report - 4t Quarter 2010

Evergreen Manor Site
Roscoe Township, Illinois

In accordance with Paragraph 31 of the "Consent Decree for Remedial Action and Cost Recovery”
(entered on 2/26/09), this letter provides a progress report of activities by the Settling Defendants
during the fourth quarter of 2010 at the Evergreen Manor Site located in Roscoe Township,

Mlinois.

1. Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous quarter.

s Inaletter dated December 23, 2010, CRA submitted to the U.S. EPA the “Fall 2010
Monitoring Report”, summarizing the Fall 2010 annual groundwater sampling event
conducted on November 10, 2010. The sampling was performed in accordance with
Section 9 of the Remedial Action (RA) Work Plan (Long Term Groundwater
Monitoring Plan), dated August 2007, and with Section 4.0 (Recommendations) of
the “2009-2010 Monitoring Report” submitted to the U.S. EPA on April 16, 2010.

2, Summary of all results of sampling and tests and all other data received or generated by
Settling Defendants or their contractors or agents in the previous quarter.

s The analytical data generated during ﬁ“‘s{E November 10, 2010 (Fall 2010) groundwater
sampling event were provided in the “Fall 2010 Monitoring Report”, dated

December 23, 2010,

RECIBTEREL GREFASY Fox

%3% %%iii}%

PRGIEEER NS BT5

Worldwide Engineering, Environmental, Construction, and [T Barvices



CONESTOGA-ROVERS
& ASSOCIATES

January 6, 2011

Wi

Reference No. (34891

a3

Identify all work plans, plans, and other deliverables required by the Consent Decree
completed and submitted during the previous quarter.

e Inaletter dated October 7, 2010, CRA submitted to the U.S. EPA the Quarterly
Progress Report for the 3+4 quarter of 2010.

s In aletter dated December 23, 2010, CRA submitted to the U.S. EPA the “Fali 2010
Monitoring Report”, summarizing the Fall 2010 annual groundwater sampling event
conducted on November 10, 2010.

Describe all actions, including, but not limited to, data collection and implementation
of work plans, which are scheduled for the next quarter and provide other information
relating to the progress of construciion, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts.

¢ In Section 4.0 of the “2009-2010 Monitoring Report” submitted to the U.S. EPA on
April 16, 2010, the Settling Defendants recommended conducting two additional
annual sampling events, in the Fall of 2010 and the Fall of 2011, in order to complete
three consecutive years of monitoring in accordance with Section 9.0 of the RA Work
Plan. The “Fall 2010 Monitoring Report”, submitted on December 23, 2010,
summarized the Fall 2010 annual groundwater sampling event conducted on
November 10, 2010. The final sampling event, the Fall 2011 annual event, will be

conducted during the 4% quarter of 2011.

Information regarding percentage of completion, unresolved delays encountered or
anticipated that may affect the future schedule for implementation of the Work, and a
description of efforts made to mitigate those delays or anticipated delays.

¢ 100% of the first year’s groundwater monitoring has been completed, as well as the
first of the two additional annual sampling events (the Fall 2010 event).

¢ No delays regarding the final sampling event, the Fall 2011 annual event, are

anticipated at this time.
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6. Any modifications to the work plans or other schedules that Settling Defendants have
proposed to EPA or that have been approved by EPA.

¢+ None to report.
7. Describe all activities undertaken in support of the Community Relations Plan during
the previous quarter and those to be undertaken in the next quarter.

¢ In accordance with the Communication Plan, dated November 2004, CRA has
forwarded a copy of the “Fall 2010 Monitoring Report” to the Winnebago County
Health Department and to the Winnebago County Regional Planning and Economic

Development Department.

If you have any questions regarding this quarterly progress report, please do not hesitate to
contact me at (773) 380-9234.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES
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c.C. Erin Rednour, lllinois EPA
Winnebago County Health Department
Winnebago County Regional Planning and Economic Development Department
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